AGENDA

Enfield High School Building Committee
Budget Sub-Committee

Thursday, March 12, 2015
6:00 PM

Enfield High School
Library (Second Floor)
1264 Enfield Street

Call to Order

Roll Call

Approval of Minutes of Preceding Meeting:

a. Regular Meeting of February 26, 2015

Old Business:

a. Discussion and Authorization of Silver Petrucelli & Associates, and Gilbane Building Company, to
proceed in the Design, and Negotiated Costs for new window systems (to match the new, and renovate
to new facade) on the Library/Main Office Addition, at an estimated cost of $100,000.00 (tabled on
January 8, 2015)

b. ATP-0035 — Add - $3,230.00 — Electrical work Associated with changes in Furniture Layout in Business

Classrooms (tabled on February 26, 2015)

New Business:

a.

Approval of Final Plans and Professional Cost Estimate for Phase Three (Furniture, Fixtures, and
Equipment) of State Project 049-0138 EA/RR, and Authorization of the Committee Chair to sign Form
ED042 “Request for Review of Final Plans”, on behalf of the Enfield High School Building Committee

Review, and Approval of Sustainable Engineering Solutions, LLC, Invoice Number 1264, dated February
26, 2015, in the amount of $4,590.00

Review and Approval of Fuss & O’Neill, Inc., Invoice Number 0177457, dated January 29, 2015, in the
amount of $7,403.11

Review, and Approval of HAKS Engineers, P.C., Invoice Number CT0283-014, dated February 12, 2015, in
the amount of $6,485.79

Review, and Approval of ECS Invoice Number 258408, dated February 26, 2015, in the amount of
$350.00

Review, and Approval of Gilbane Building Company Invoice Number 20, dated March 12, 2015, in the
amount of $3,307,711.88

Review and Approval of the following ATP’s (Authorization to Proceed) on the Gilbane Building Company
Contract:

i ATP-0037 — Add - $1,823.00 (final) — Chase Framing for Storm Piping



7.

ii. ATP-0039 — Add - $9,064.00 (estimated) — Emergency Asbestos Cleanup — EHS Gym

iii. ATP-0041 — Add - $17,468.00 (revised) — Footing at E Line along Existing Building. (Approved on
February 26, 2015, in the amount of $11,331.00)

iv. ATP-0042 — Credit - $17,664.00 (final) — Delete Security Desk

V. ATP-0043 — Add - $5,113.00 (final) — Smoke Seal at Expansion Joint at 9 Line

Executive Session

Adjournment



